
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/14/2015

ESTIMATE SUMMARY 07:10:50

CONTID: C19163         ESTIMATE NO: 0003 PROG 2005

PCN: 19163-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH392 WINDSOR TO LUCERNE PERCENT TIME:

PROJECT NO: STA3921-013                   

SH392 WINDSOR TO LUCERNE

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 09/26/2015 DATE TIME STARTED 06/15/2015

3609 N. COUNTY ROAD 13 DATE LET 03/26/2015 DATE WORK BEGAN

 DATE AWARDED 04/08/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/27/2015 DATE ACCEPTED

LOVELAND CO 80538     (970)667-2178 DATE NOTICE TO PROCEED 06/15/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,981,498.22 PARTICIPATING $ $ 1,948,871.05

AWARD PROJECT AMT: 5,890,688.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,255.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.16

WORK DAYS

WORK DAYS

66.64%

2,329,128.48

1,948,871.05

1,948,871.05

1,932,615.68

$

$

$

$

4,652,369.74

0.00

4,652,369.74

0.00

4,652,369.74

-88,360.33

0.00

4,564,009.41

0.00

AMOUNT DUE 4,564,009.41 1,932,615.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,932,615.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

69.5 TIME ALLOW: 95

ORIG TIME ALLOW: 95
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PCN: 19163-BID    ESTIMATE RUN 10/14/2015

PROJECT: STA3921-013                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 340.000

0.000

202-00035  
 

4,080.00340.000

0.00

622.000

LF  

12.00000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

454.000

EACH

5.00000

0015 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

27.000

LF  

30.00000

0020 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

65.000

SY  

30.00000

0025 Removal of Asphalt Mat (Planing) 21,784.000

19,303.000

202-00240  
 

158,184.9541,087.000

74,316.55

41,087.000

SY  

3.85000

0030 Removal of Pavement Marking 0.000

686.000

202-00250  
 

5,488.00686.000

5,488.00

686.000

SF  

8.00000

0035 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

418.000

LF  

5.00000

0040 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

9.000

EACH

1,500.00000

0045 Unclassified Excavation (Special) 0.000

0.000

203-00040  
 

0.000.000

0.00

7,409.000

CY  

14.00000

0050 Embankment Material (Complete In Place) 806.000

662.000

203-00060  
 

51,380.001,468.000

23,170.00

1,468.000

CY  

35.00000

0055 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

10.000

HOUR

150.00000
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PCN: 19163-BID    ESTIMATE RUN 10/14/2015

PROJECT: STA3921-013                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 8.000

0.000

203-01500  
 

1,200.008.000

0.00

80.000

HOUR

150.00000

0065 Potholing 8.000

0.000

203-01597  
 

2,000.008.000

0.00

16.000

HOUR

250.00000

0070 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

33.000

CY  

30.00000

0075 Structure Backfill (Flow-Fill) 196.000

0.000

206-00065  
 

24,500.00196.000

0.00

196.000

CY  

125.00000

0080 *Erosion Log (12 Inch) 135.000

0.000

208-00002  
 

675.00135.000

0.00

1,700.000

LF  

5.00000

0085 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

400.000

LF  

8.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

65.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

12.000

HOUR

100.00000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

288.000

HOUR

35.00000

0105 *Erosion Control Supervisor 5.000

2.000

208-00206  
 

1,750.007.000

500.00

95.000

DAY 

250.00000

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.660

ACRE

1,000.00000
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PCN: 19163-BID    ESTIMATE RUN 10/14/2015

PROJECT: STA3921-013                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.660

ACRE

1,000.00000

0120 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

3,195.000

SY  

2.00000

0125 Aggregate Base Course (Class 6) 90.000

0.000

304-06007  
 

4,050.0090.000

0.00

90.000

CY  

45.00000

0130 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

4,198.000

CY  

20.00000

0135 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

116,699.000

-30,915.000

310-00608  
 

171,568.0085,784.000

-61,830.00

119,442.000

SY  

2.00000

0140 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

2,426.000

30,915.000

310-00610  
 

91,687.7533,341.000

85,016.25

44,411.000

SY  

2.75000

0145 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

150.00000

0150 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 24,644.310

0.000

403-33741  
 

1,651,168.7724,644.310

0.00

31,980.000

TON 

67.00000

0155 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

19,878.230

403-34751  
 

1,490,867.2519,878.230

1,490,867.25

21,106.000

TON 

75.00000

0160 18 Inch Corrugated Steel Pipe 267.000

0.000

603-10180  
 

13,350.00267.000

0.00

267.000

LF  

50.00000

0165 24 Inch Corrugated Steel Pipe 75.000

0.000

603-10240  
 

4,125.0075.000

0.00

294.000

LF  

55.00000
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PCN: 19163-BID    ESTIMATE RUN 10/14/2015

PROJECT: STA3921-013                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 36 Inch Corrugated Steel Pipe 132.000

0.000

603-10360  
 

9,504.00132.000

0.00

132.000

LF  

72.00000

0175 24 Inch Equivalent Corrugated Steel Pipe Arch 0.000

12.000

603-15024  
 

864.0012.000

864.00

12.000

LF  

72.00000

0180 36 Inch Equivalent Corrugated Steel Pipe Arch 0.000

14.000

603-15036  
 

1,120.0014.000

1,120.00

14.000

LF  

80.00000

0185 18 Inch Steel End Section 6.000

0.000

603-30018  
 

1,680.006.000

0.00

6.000

EACH

280.00000

0190 24 Inch Steel End Section 6.000

0.000

603-30024  
 

2,100.006.000

0.00

12.000

EACH

350.00000

0195 36 Inch Steel End Section 1.000

0.000

603-30036  
 

500.001.000

0.00

1.000

EACH

500.00000

0200 24 Inch Equivalent Arch Steel End Section 0.000

1.000

603-31324  
 

350.001.000

350.00

1.000

EACH

350.00000

0205 36 Inch Equivalent Arch Steel End Section 0.000

1.000

603-31336  
 

500.001.000

500.00

1.000

EACH

500.00000

0210 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

250.000

LF  

35.00000

0215 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

13.000

EACH

1,750.00000

0220 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

9.000

EACH

1,200.00000
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PCN: 19163-BID    ESTIMATE RUN 10/14/2015

PROJECT: STA3921-013                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

9.000

EACH

1,500.00000

0230 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0235 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

2,250.00000

0236 Fence (Temp) MCR 90.000

0.000

607-11580  
 

360.0090.000

0.00

90.000

LF  

4.00000

0240 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

0.000

SY  

100.00000

0245 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

0.000

SY  

200.00000

0250 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

0.000

LF  

50.00000

0255 *Delineator (Flexible) (Square Base) 0.000

0.000

612-00036  
 

0.000.000

0.00

440.000

EACH

95.00000

0260 *Delineator (Post Mounted)(Type I) 0.000

0.000

612-00081  
 

0.000.000

0.00

6.000

EACH

200.00000

0265 *Delineator (Post Mounted)(Type III) 0.000

0.000

612-00083  
 

0.000.000

0.00

8.000

EACH

225.00000

0270 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

9.000

SF  

25.00000
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PCN: 19163-BID    ESTIMATE RUN 10/14/2015

PROJECT: STA3921-013                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

3.000

EACH

500.00000

0280 *Construction Surveying 0.890

0.000

625-00000  
 

80,100.000.890

0.00

1.000

L S 

90,000.00000

0285 *Mobilization 0.600

0.400

626-00000  
 

500,000.001.000

200,000.00

1.000

L S 

500,000.00000

0290 *Public Information Services 0.400

0.200

626-01000  
 

12,000.000.600

4,000.00

1.000

L S 

20,000.00000

0295 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

597.000

GAL 

100.00000

0300 *Pavement Marking Paint (Waterborne) 1,381.000

608.000

627-00011  
 

69,615.001,989.000

21,280.00

1,989.000

GAL 

35.00000

0305 Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

609.000

SF  

25.00000

0310 Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

509.000

SF  

20.00000

0315 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

16.000

EACH

750.00000

0320 Adjust Monument Box 0.000

0.000

629-01210  
 

0.000.000

0.00

6.000

EACH

500.00000

0325 *Flagging 3,252.500

1,797.000

630-00000  
 

126,237.505,049.500

44,925.00

5,049.500

HOUR

25.00000
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PCN: 19163-BID    ESTIMATE RUN 10/14/2015

PROJECT: STA3921-013                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Pilot Car Operation 417.500

177.000

630-00001  
 

29,725.00594.500

8,850.00

594.500

HOUR

50.00000

0335 *Traffic Control Inspection 20.000

7.000

630-00007  
 

2,700.0027.000

700.00

45.000

DAY 

100.00000

0340 *Traffic Control Management 38.000

18.000

630-00012  
 

40,600.0056.000

13,050.00

95.000

DAY 

725.00000

0345 *Uniformed Traffic Control Coordination 4.000

3.000

630-00015  
 

700.007.000

300.00

9.000

HOUR

100.00000

0350 *Flashing Beacon (Solar) 0.500

0.400

630-80002  
 

540.000.900

240.00

2.000

EACH

600.00000

0355 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

100.00000

0360 *Construction Traffic Sign (Panel Size A) 11.500

9.200

630-80341  
 

1,035.0020.700

460.00

28.000

EACH

50.00000

0365 *Construction Traffic Sign (Panel Size B) 44.500

35.600

630-80342  
 

6,408.0080.100

2,848.00

108.000

EACH

80.00000

0366 Const Traf Sign (Spec) MCR 45.000

36.000

630-80344  
 

729.0081.000

324.00

90.000

SF  

9.00000

0370 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.800

630-80358  
 

1,800.001.800

800.00

2.000

EACH

1,000.00000

0375 *Portable Message Sign Panel 222.000

112.000

630-80359  
 

13,360.00334.000

4,480.00

588.000

DAY 

40.00000



CONTID: C19163         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 19163-BID    ESTIMATE RUN 10/14/2015

PROJECT: STA3921-013                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Drum Channelizing Device 50.000

40.000

630-80360  
 

3,600.0090.000

1,600.00

200.000

EACH

40.00000

0385 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

220.000

LF  

25.00000

0390 *Traffic Cone 162.500

130.000

630-80380  
 

2,925.00292.500

1,300.00

400.000

EACH

10.00000

0391 Mobile Attenuator MCR 2.000

0.000

630-85041  
 

660.002.000

0.00

2.000

DAY 

330.00000

0395 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

4.000

EACH

1,750.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0405 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0415 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

170,000.000

F A 

1.00000

0420 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0425 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,840.000

HOUR

1.00000
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PCN: 19163-BID    ESTIMATE RUN 10/14/2015

PROJECT: STA3921-013                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

235,000.000

F A 

1.00000

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0436 F/A Restock 24# CSP MCR 827.920

0.000

700-70034  
 

827.92827.920

0.00

827.920

F A 

1.00000

CAT 4,586,615.141,925,519.056,813,205.62CURRENT AMT0200 $ $ $

CAT NO0300 C-17-EZ 

0445 Removal of Asphalt Mat (Planing) (Special) 403.000

0.000

202-00246  
 

3,224.00403.000

0.00

403.000

SY  

8.00000

0450 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

193.000

LF  

25.00000

0455 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

44.280

403-34751  
 

3,321.0044.280

3,321.00

44.280

TON 

75.00000

0460 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

102.000

LF  

20.00000

0465 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

193.000

LF  

150.00000

CAT 6,545.003,321.0042,360.00CURRENT AMT0300 $ $ $

CAT NO0301 C-17-BD 

0470 Removal of Asphalt Mat (Planing) (Special) 399.000

0.000

202-00246  
 

3,192.00399.000

0.00

399.000

SY  

8.00000

0475 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

43.920

403-34751  
 

3,294.0043.920

3,294.00

43.920

TON 

75.00000
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PCN: 19163-BID    ESTIMATE RUN 10/14/2015

PROJECT: STA3921-013                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:50

CUMULATIVE
AMOUNT

CAT NO0301 C-17-BD 

0480 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

92.000

LF  

20.00000

CAT 6,486.003,294.008,326.00CURRENT AMT0301 $ $ $

CAT NO0302 C-18-Q 

0485 Removal of Asphalt Mat (Planing) 258.000

0.000

202-00240  
 

993.30258.000

0.00

258.000

SY  

3.85000

0490 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

142.000

LF  

25.00000

0495 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

11.000

CY  

125.00000

0500 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

28.420

403-34751  
 

2,131.5028.420

2,131.50

42.000

TON 

75.00000

0505 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

124.000

LF  

20.00000

0510 Waterproofing (Membrane) 0.000

258.000

515-00120  
 

7,740.00258.000

7,740.00

258.000

SY  

30.00000

0515 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

142.000

LF  

150.00000

CAT 10,864.809,871.5040,588.30CURRENT AMT0302 $ $ $

CAT NO0303 C-18-S 

0520 Removal of Asphalt Mat (Planing) 100.000

0.000

202-00240  
 

385.00100.000

0.00

100.000

SY  

3.85000

0525 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

10.960

403-34751  
 

822.0010.960

822.00

16.000

TON 

75.00000
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PCN: 19163-BID    ESTIMATE RUN 10/14/2015

PROJECT: STA3921-013                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:50

CUMULATIVE
AMOUNT

CAT NO0303 C-18-S 

0530 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

56.000

LF  

20.00000

0535 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

100.000

SY  

30.00000

0540 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

64.000

LF  

150.00000

CAT 1,207.00822.0015,305.00CURRENT AMT0303 $ $ $

CAT NO0304 C-18-AD 

0545 Removal of Asphalt Mat (Planing) 158.000

0.000

202-00240  
 

608.30158.000

0.00

158.000

SY  

3.85000

0550 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

105.000

LF  

25.00000

0555 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

17.380

403-34751  
 

1,303.5017.380

1,303.50

26.000

TON 

75.00000

0560 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

102.000

LF  

20.00000

0565 Waterproofing (Membrane) 0.000

158.000

515-00120  
 

4,740.00158.000

4,740.00

158.000

SY  

30.00000

0570 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

105.000

LF  

150.00000

CAT 6,651.806,043.5027,713.30CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0575 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000
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PCN: 19163-BID    ESTIMATE RUN 10/14/2015

PROJECT: STA3921-013                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:10:50

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0580 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0585 Sanitary Facility 2.000

0.000

620-00020  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

CAT 34,000.000.0034,000.00CURRENT AMT0400 $ $ $

$ 4,652,369.741,948,871.05$6,981,498.22$CURRENT AMTPROJECT TOTAL


